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September 4, 1992 92-RF-10377

Terry A. Vaeth
Manager
DOE, RFO

Attn: F. R. Lockhart

DELAYING PHASE Il RCRA FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFI/RI)
RISK ASSESSMENT CONTAMINANT OF CONCERN ANALYSIS - EML-0588-82

Ref: J. K. Hartman Itr (6042) to J. M. Kersh, OU1 Draft Remedial Investigation Report,
June 2, 1992

EG&G Rocky Flats, Inc. (EG&G) recently informed the Department of Energy, Rocky Flats
Office (DOE/RFO) that a complete set of Phase Il RFI/RI analytical data for Operable Unit
No. 2 {OU 2) will not be available until late March 1993 due to a shortage of laboratory
capacity. Lack of analytical data will delay the Draft Phase li RFI/RI Report for OU 2 since
the complete set of data is necessary to begin work on the Human Health Risk Assessment
(HHRA) and Contaminants of Concern (COC) Technical Memorandum required for the
report.

The DOE/RFO Project Manager has provided guidance, including the referenced letter on
OU 1, to EG&G to delay work on the COC Technical Memorandum until an entire set of
analytical data is available to ensure completeness in the analysis of the COCs and to avoid
spending funds prematurely and unnecessarily.

If you have any questions regarding this issue, please contact E. A. Dilié of Remediation
Programs at X8684.
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E. M. Lee, Director
Environmental Management

EAD:cet
Orig. and 1 cc - T. A. Vaeth
cc:
S. R. Grace - DOE, RFO
Vo

P,
Sz



